

Communication

Date	06 July 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	1Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group / Google Meet	All Team Members	Quick daily sync, task updates, blockers, and plan for the day.
2	Progress Update	Weekly	Google Meet / Email	All Team Members, Project Guide	Share progress, completed tasks, and next steps.
3	Issue / Bug Discussion	As Needed	WhatsApp Group / Google Meet	All Team Members	Discuss and resolve issues, bugs, and technical challenges.
4	Stakeholder Review	Bi-Weekly	Google Meet / Presentation	Project Guide, Stakeholders	Review project progress, get feedback, and ensure alignment.
5	Final Demo Rehearsal	Once	Google Meet / Offline	All Team Members	Practice final presentation and demo before actual submission.
6	Final Project Demo	Once	Offline / Google Meet	Project Guide, Stakeholders	Present the final project, results, and conclusions.

Communication Challenges & Resolutions:

Challenge	Impact	Resolution	Outcome
Delay in team responses	Slowed down decision making	Set daily standup time and used WhatsApp for quick updates	Improved response time and better coordination
Technical issues during development	Development was affected	Used screen sharing and pair programming to solve issues	Issues resolved quickly and development continued
Difficulty in aligning with stakeholder available time	Reviews were delayed	Scheduled bi-weekly reviews in advance	Regular feedback and smooth progress