

Initial Project Planning Template

Date	27 June 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	5Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks):

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	Sigadapu Hasini	27-06-2026	28-06-2026
Sprint-1		USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	Sigadapu Hasini	27-06-2026	28-06-2026
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	Sigadapu Hasini	29-06-2026	30-06-2026
Sprint-2		USN-4	As a user, I can register for the application through Gmail	2	Medium	Sigadapu Hasini	29-06-2026	30-06-2026
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Sigadapu Hasini	27-06-2026	28-06-2026